


1

Annex 1

25X1A

Additional Facilities Required
for the [REDACTED]

1. Paving Outside East	Estimated Cost	\$36,768.00
a. Widen road to 30 feet		
b. Pave shed area		
c. Pave storage area		
d. Pave area in front of truck dock		
e. Pave approach to ramp		
2. Vehicle Shed	Estimated Cost	\$14,902.00
3. Truck Dock, Ramp and Canopy	Estimated Cost	\$14,109.56
4. Two Metal Buildings	Estimated Cost	\$ 9,000.00
5. Incinerator	Estimated Cost	\$ 1,500.00
6. Paved Area, West Side	Estimated Cost	\$ 4,536.00
7. Pave Parking Area	Estimated Cost	\$ 1,890.00
8. Inside Storage Area Requirements	Estimated Cost	\$ 1,150.00
a. Connect air conditioning unit, sprinkler and lights in refrigeration vault		
b. Connect sprinkler and lights in depot services warehouse office		
Estimated Cost of Logistics Office Requirements		\$83,855.56
9. TSS Shop Area	Estimated Cost	\$36,500.00
10. Communications Building	Estimated Cost	\$20,000.00
11. Medical Requirements	Estimated Cost	\$ 3,500.00
12. Security Requirements	Estimated Cost	\$ 1,225.00
		<u>\$145,080.56</u>



Annex 2

GENERAL SERVICES ADMINISTRATION

Region 3
Washington 25, D. C.

25X1A

In Reply Refer To: 3PRL

July 30, 1953

Chief, Real Estate and Construction Division
2430 E Street, N. W.
Washington 25, D. C.

25X1A

This refers to our discussion of July 26, 1953, relative to certain outside work contemplated at the [REDACTED] You indicated that the current estimate for this work is approximately \$150,000.


25X1A

I am of the opinion that every effort should be made to limit the scope of the job and thereby reducing its cost. Further, the work should not be undertaken until the entire warehouse project is complete. This would afford the opportunity to secure competition rather than require that the contract be awarded to the owner on the basis that since he now has a large construction crew on the job other contractors should not be permitted to perform work at the location.

Very truly yours,

/s/

L. A. Ziernicki
Chief, Real Estate Division



Projects Review Committee

24 August 1953

Comptroller

Proposed Facilities

25X1A

1. The Chief, Logistics Office has submitted the attached proposal and requests approval of \$145,080.56 for the construction of additional facilities at the [REDACTED] during the fiscal year 1954.

25X1A

2. It is to be noted that this proposal is over and above the \$25,000 approved 29 June 1953 (DD/A 235-53) and the \$44,448 approved 21 July 1953 or a total of \$69,448 which was also authorized for external facilities at the [REDACTED] in fiscal year 1953.

25X1A

3. The project can be financed from funds available to the agency within existing limitations for the fiscal year 1954.

4. If approved, it is recommended that vouchered funds be used.

151

25X1A



MEMORANDUM FOR: Acting Deputy Director (Administration)

SUBJECT: Facilities for the [REDACTED]

25X1A

Transmitted herewith is a project outline for additional facilities at the [REDACTED]. This is submitted for action by the Project Review Committee. Concurrences indicated on this memorandum signify concurrence with the enclosure.

JAMES A. GARRISON
Chief of Logistics

Enclosure: Project Outline,
Subject: Facilities for the [REDACTED]

25X1A

CONCURRENCES:

/s/ L. R. Houston
General Counsel

20 Aug. 53
Date

See [REDACTED] suggestions attached.

25X1A

LRH

/s/ E. R. Saunders
Comptroller

25 Aug. 53
Date

[REDACTED]
Office of Communications

19 Aug. 53
Date

/s/ J. R. Tietjen
Medical Office

20 Aug. 53
Date

/s/ S. Edwards
Security Office

25 Aug. 53
Date

LO/SD/ACC:dmg (18 Aug. 1953)

Distro: 8 - [REDACTED] 1 - LO Official Files

2 - A-DD/A 1 - Supply Div.

1 - Each concurring office

PROJECT OUTLINE

25X1A

Project Subject: Facilities for the

Sub-Project Cryptogram or Identification: NA

Amendment: NA

Originating Division: Logistics Office (Supply Division), Office of Communications, TSS, Medical Office, Security Office.

a. Division Chief:

25X1A

(1) Logistics Office, Supply Division:

(2) Communications Engineering Division:

25X1A

(3) Technical Services Staff:

25X1A

(4) Medical Office, Administrative Support Division:

25X1A

(5) Security Office, Security Division:

25X1A

b. Branch Chief: NA

c. Case Officer: NA

Target Area:

Type of Project: Logistics Support

Financial Mechanism: Direct Purchase

Funds Requested: Funds are requested for Fiscal Year 1954

Current Status: New requirements for a project approved on 4 May 1951 by the DCI.